

SECRET
(When Filled In)

File RFD

Approved For Release 2005/02/17 : CIA-RDP78B04770A001000030029-8

CONTRACT NO.

TASK NO.

RDP78B04770A001000030029-8

30029-8

25X1

TO:

Contract Division/DT/OSA

Info. Div. ENGINEERING SECTION/CB/PD/OL

DATE

27 April 1964

INSPECTION REPORT NO. (If final, so state)

2

ESTIMATED COMPLETION DATE

30 June 1964

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Improvement of Methods Used for PI

THE CONTRACTOR IS ON SCHEDULE



YES



NO

PER CENT OF WORK COMPLETED

(See item 1 on reverse)

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

(See item 2 on reverse)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ EXCELLENT

5. ☐ ACCEPTABLE

7. ☐ UNSATISFACTORY

2. ☐ SUPERIOR

4. ☒ HIGHLY SATISFACTORY

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION



CONTINUE AS PROGRAMMED



WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE



TERMINATE



OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

27 March 1964

SI

IN

DIVISION

Declass Review by NGA.

P&DS

SIGNATURE OF APPROVER

1. Status of the 25 actual projects:

25X1	Being rewritten ☐	1	223
	Under evaluation by P&DS	5	203,204,205,225,226
25X1	Not considered ☐ to be worth the expenditure of funds	3	218,219,221
	Not acceptable to P&DS	2	208,220
25X1	PAR approved ☐ ordered to proceed	13	202,206,207,210,211,212, 213,214,215,216,217,222,224
25X1	Project completed ☐ device being tested by NPIC personnel	$\frac{1}{25}$	209

2. Five copies each of PAR's 203-A, 204-A, 205-A, 207-A, 225 and 226 were received on 27 April 1964. One advance copy of a "Period Report" (dated 3 April 1964) was received on 15 April 1964. Five more copies of this report are supposed to have been mailed but have not been received.